

NPCI/2016-17/NFS/209

30st June, 2016

To: All Members of National Financial Switch

Dear Sir/Madam

RE: Migration from NFS Specification to RuPay Specification

We refer to our Operating Circular-183 dated 23 November 2015 on migration of the respective ATM interfaces of Banks from the existing NFS (Base24/Non Base24) specification to RuPay Specification for standardization across all participants.

The status of migration of all Banks has been provided in the annexure for ready reference.

Out of 43 banks which were on the NFS specification, 10 banks have completed the migration to RuPay specification and another 14 banks are under various stages of migration.

Further, it may be noted that migration to RuPay specification is a pre-requisite for Banks to be EMV compliant.

We request the pending Banks as given in the Annexure to initiate the process and complete the project on priority, in any case by 30th September 2016.

For any queries or clarifications, please contact the following NPCI officials:

Name	e-mail	Mobile Number
Rajeev Mathur	rajeev.mathur@npci.org.in	7045958811
Amit Sharma	amit.sharma@npci.org.in	8879760290

Yours Sincerely,



Dilip Asbe
Chief Operating Officer

ANNEXURE

Sr. No.	Bank	Certification
1	Axis Bank Ltd	Certification completed; Production Movement Awaited
2	Bank Of India	Certification completed; Production Movement Awaited
3	Indian Bank	Certification completed; Production Movement Awaited
4	ICICI Bank Ltd	Under certification
5	HDFC Bank Ltd	Under certification
6	Canara Bank	Under certification
7	UCO Bank	Under certification
8	South Indian Bank Ltd	Under certification
9	The Cosmos Co-operative Bank Ltd	Under certification
10	The Hong Kong and Shanghai Banking Corporation Ltd (HSBC)	Under certification
11	Deutsche Bank	Under certification
12	Central Bank of India	Development in Progress
13	Syndicate Bank	Development in Progress
14	Corporation Bank	Development in Progress
15	State Bank of India	Migration project yet to be commenced
16	Bank of Baroda	Migration project yet to be commenced
17	Indian Overseas Bank	Migration project yet to be commenced
18	IDBI Bank Ltd	Migration project yet to be commenced
19	Andhra bank	Migration project yet to be commenced
20	Karur Vysya Bank Ltd	Migration project yet to be commenced
21	United Bank of India	Migration project yet to be commenced
22	Indusind Bank Ltd	Migration project yet to be commenced
23	The Federal Bank Ltd	Migration project yet to be commenced
24	Dena Bank	Migration project yet to be commenced
25	Punjab & Sind Bank	Migration project yet to be commenced
26	Yes Bank Ltd	Migration project yet to be commenced
27	City Union Bank Ltd	Migration project yet to be commenced
28	Allahabad Bank	Migration project yet to be commenced
29	Tamilnaad Mercantile Bank Ltd	Migration project yet to be commenced
30	The Lakshmi Vilas Bank Ltd	Migration project yet to be commenced
31	The Dhanlaxmi Bank Ltd	Migration project yet to be commenced
32	Catholic Syrian Bank Ltd	Migration project yet to be commenced
33	First Rand Bank Ltd	Migration project yet to be commenced
34	Punjab National Bank	Migrated to RuPay
35	Union Bank Of India	Migrated to RuPay



36	Vijaya Bank	Migrated to RuPay
37	Kotak Mahindra Bank Ltd	Migrated to RuPay
38	Citibank	Migrated to RuPay
39	Jammu & Kashmir Bank Ltd	Migrated to RuPay
40	Standard Chartered Bank	Migrated to RuPay
41	RBL Bank Ltd	Migrated to RuPay
42	The Saraswat Co-operative Bank Ltd	Migrated to RuPay
43	Development Bank of Singapore	Migrated to RuPay

