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• RBI mandated NPCI to implement Grid based CTS 

• 66 MICR centers bifurcated into 3 Grids 

• Southern Grid – 25 

• Northern Grid – 21 

• Western Grid – 20 

• Infrastructure set up completed in all 3 Grids 

• Disaster Recovery and Archival set up are in place 

• Net work provided by NPCI - NPCInet 

• Grid commencement  

• Southern Grid - September, 2011 

• Western Grid  - April, 2013 

• Northern Grid -  December, 2013 
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• 100% migration completed in 20 centers 

• December – Cheque Volume processed 
Southern Grid -  2.71 crores 

Western Grid  -  1.97 crores 

Northern Grid -  0.86 crores 

• Peak Volume  
Southern Grid – 15.96 lakhs – October 07th 

Western Grid  - 10.68 lakhs – December 18th 

• P2F  
Southern Grid -  Operational in 23 centers 

In process for the remaining 4 centers 

Western Grid – Operational in 11 centers 



MICR CLOSED 
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S NO MICR CENTRE CLOSURE DATE 

1 CHENNAI 28-02-2012 

2 COIMBATORE 31-03-2013 

3 ERODE  15-06-2013 

4 TIRUPUR 28-06-2013 

5 TRIVANDRUM 28-06-2013 

6 CHANDIGARH 25-07-2013 

7 HYDERABAD 26-08-2013 

8 BANGALORE 30-08-2013 

9 ERNAKULAM 30-08-2013 

10 KOLKATA 31-08-2013 

11 SALEM 31-08-2013 

12 TIRUNELVELI 06-09-2013 

13 TRICHUR 28-09-2013 

14 TRICHY 21-11-2013 

15 PONDICHERY 23-11-2013 

16 KOZHIKODE 30-10-2013 

17 MADURAI 02-12-2013 

18 VIJAYAWADA 20-12-2013 

19 VISAKHAPATNAM 20-12-2013 

20 LUDHIANA 20-12-2013 



SOUTHERN GRID 
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S NO LOCATION TOTAL BANKS LIVE BANKS MIGRATION %  

1 BANGALORE* 76 76 100% 

2 CHENNAI* 66 66 100% 

3 COIMBATORE* 55 55 100% 

4 ERNAKULAM* 54 54 100% 

5 ERODE* 43 43 100% 

6 HYDERABAD* 66 66 100% 

7 KOLKATA* 59 59 100% 

8 SALEM* 51 51 100% 

9 TIRUPUR* 45 45 100% 

10 TRIVANDRUM* 49 49 100% 

11 TRICHUR* 41 41 100% 

12 TIRUNELVELI* 34 34 100% 

13 KOZHIKODE* 44 44 100% 

14 TRICHY* 44 44 100% 

15 PONDICHERRY* 50 50 100% 

16 VIJAYAWADA* 52 52 100% 

17 MANGALORE 56 56 100% 

18 VISAKHAPATNAM* 49 49 100% 

19 CHANDIGARH 50 50 100% 

20 MADURAI* 46 46 100% 

21 MYSORE 51 48 94% 

22 HUBLI 53 49 92% 

23 LUDHIANA  47 42 89% 

24 BELGAUM 57 47 82% 

25 GUWAHATI 40 22 55% 

26 BHUBANESHWAR 47 22 47% 

27 CUTTACK 40 8 20% 



WESTERN GRID 
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S NO LOCATION TOTAL BANKS LIVE BANKS MIGRATION %  

1 MUMBAI 117 117 100% 

2 AHMEDABAD 94 94 100% 

3 BHOPAL 54 54 100% 

4 SURAT 82 72 88% 

5 INDORE 61 53 87% 

6 PUNE 86 68 79% 

7 VADODARA 77 57 74% 

8 RAIPUR 48 32 67% 

9 GWALIOR 37 23 62% 

10 ANAND 38 23 61% 

11 JABALPUR 29 17 59% 

12 RAJKOT 55 30 55% 

13 BHAVNAGAR 38 19 50% 

14 PANJIM 55 25 45% 

15 JAMNAGAR 40 18 45% 

16 NAGPUR 66 25 38% 

17 NASIK 87 25 29% 

18 AURANGABAD 71 14 20% 

19 KOLHAPUR 76 10 13% 

20 SOLAPUR 59 7 12% 



CTS 2010 

 Enhanced Security Features :Gives confidence to drawee Bank for image 
based posting of cheques, decrease in cheque frauds 

 Image size less :Compared to old cheques revised/standardized cheque images 
are less in size, Consumes less Bandwidth 

 Automation :Opportunity to automate workflow due to standard placement of 
fields 

 

  
Type Size in Kb Bandwidth 

Old Cheque Avg 68 kb 

CTS 2010 Cheque Avg 40 kb 
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RBI announced Northern Grid - implementation to be completed by April 30, 2014 

20 MICR centers will join Delhi in Northern Grid 

Total of 169 banks with 93 new to CTS banks  

NPCI commenced operations from December 10, 2013 

Chandigarh and Ludhiana to move from Southern Grid to Northern Grid 

RBI issued circular with implementation schedule on December 20, 2013 

Banks to review the existing infrastructure in view of Grid implementation 
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S NO MICR Centre Clearing House 
Implementation 

Phase 

Expiry date for 

MICR AMC 
Migration completion date 

1 CHANDIGARH Migrated to Southern Grid Phase I - 15/01/2014 

2 LUDHIANA Punjab National Bank Phase I 25/06/2014 15/01/2014 

3 JAIPUR Reserve Bank of India (PNB) Phase II 31/03/2014 28/02/2014 

4 LUCKNOW Punjab National Bank Phase II 21/06/2014 28/02/2014 

5 PATNA Reserve Bank of India (SBI) Phase II 31/12/2013 28/02/2014 

6 KOTA Union Bank of India Phase II 01/03/2014 28/02/2014 

7 AGRA Punjab National Bank Phase II 30/09/2014 28/02/2014 

8 KANPUR Reserve Bank of India (PNB) Phase II 31/03/2014 28/02/2014 

9 JAMSHEDPUR Union Bank of India Phase II 31/03/2014 28/02/2014 

10 UDAIPUR Punjab National Bank Phase II 31/03/2014 28/02/2014 

11 JALANDHAR Punjab National Bank Phase III 10/12/2014 31/03/2014 

12 JODHPUR State Bank of India Phase III 27/09/2014 31/03/2014 

13 AMRITSAR Punjab National Bank Phase III 18/10/2014 31/03/2014 

14 VARANASI Punjab National Bank Phase III 30/09/2014 31/03/2014 

15 DEHRADUN State Bank of India Phase III 10/12/2014 31/03/2014 

16 RANCHI State Bank of India Phase III 27/06/2014 31/03/2014 

17 ALLAHABAD Punjab National Bank Phase III 30/09/2014 31/03/2014 

18 JAMMU Punjab National Bank Phase III 30/06/2014 31/03/2014 

19 BHILWARA State Bank of Bikaner and Jaipur Phase III 31/07/2014 31/03/2014 

20 GORAKHPUR Punjab National Bank Phase III 24/12/2014 31/03/2014 

SCHEDULE 
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 Shifting Chandigarh, Ludhiana to Northern Grid 

 

 Finalizing Operational process flow 
 Consolidation of files at the bank level and submission to respective CHI 

 Single settlement irrespective of location 

 Outward clearing confirmation 

 Inward Referrals 

 Reconciliations 

 

 Paper to Follow instruments to be handled locally 
 Centralized processing banks have to work out a mechanism for confirming P2F cases 

 

 Submit mandate for charges and settlement authorization letter for settlement 

 
 Implementation of Payee name project – proposed to be made mandatory from 

January 31st, 2014 
 

Help Required  



 Review the existing infrastructure at Delhi CHI  
 CHI capacity  

 Network Bandwidth 

 Ordering for scanners for Grid Centers 

 

 Act as sponsor bank for the 93 new to CTS banks 
 Business preposition for existing banks having CHI 

Help Required  



PAYEE NAME PROJECT 

Particulars Total Bank Count 

Live Banks 17 

S. No. Live Banks 
1 Federal Bank 

2 ICICI Bank  

3 Lakshmi Vilas Bank 

4 Vijaya Bank 

5 Indian Overseas Bank 

6 Tamilnad Mercantile Bank 

7 ING Vysya Bank 

8 Axis Bank 

9 Shamrao Vithal Co-operative Bank 

10 Kotak Mahindra Bank 

11 Bank of Tokyo Mitsubishi 

12 Standard Chartered Bank 

13 Dhanlaxmi Bank 

14 South Indian Bank 

15 BNP Paribas 

16 Allahabad Bank 

17 Bank of America 



RBI CIRCULARS ON CTS 

S.No Circular Number Circular Name Date 

1 DPSS.CO.CHD.No. /133 / 04.07.05 / 2013-14 

Standardization and Enhancement of Security Features in 

Cheque Forms/Migrating to CTS 2010 standards - Multi Sessions 16-07-2013 

2 DPSS.CO.CHD.No. / 209 / 04.07.05 / 2013-14 

Migration of Post-dated cheques (PDC)/Equated Monthly 

Instalment (EMI) 

Cheques to Electronic Clearing Service (Debit) 24-07-2013 

3 DPSS.CO.CHD/328/04.07.005/2013-2014 Expanding the Grid Based CTS in Chennai 08-08-2013 

4 

RBI/2013-14/199 DPSS.CO.CHD.No. /458/ 

04.07.05 / 2013-14 

Adoption of Uniform Holiday Calendar under Cheque Truncation 

System (CTS) 23-08-2013 

5 DPSS.CO.CHD/1190/04.07.005/2013-2014 Implementation of the Northern Grid CTS in New Delhi 29-11-2013 

6 DEL.NCC.No.828/12.01.001/2013-14 

Implementation of the Northern Grid CTS in New Delhi - 

Information to MICR centres 19-12-2013 

7 NCC MRO No. /03.01.003/2013-14 Goa MICR Centre Closure Notice 17-12-2013 

8 NCC MRO No. /03.01.003/2013-14 Pune MICR Centre Closure Notice 17-12-2013 

9 NCC MRO No. /03.01.003/2013-14 Nasik MICR Centre Closure Notice 17-12-2013 

10 NCC MRO No. /03.01.003/2013-14 Kholapur MICR Centre Closure Notice 17-12-2013 

11 NCC MRO No. /03.01.003/2013-14 Solapur MICR Centre Closure Notice 17-12-2013 



CONFIDENTIAL AND  PROPRIETARY 
Any use of this material without specific  permission of NPCI is strictly prohibited 
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